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Sustainable Design and Development Lessons Learned will be updated on a periodic basis.                                

This is the current lessons learned reading file.  Historical lessons learned will be posted on the E&C TEN Page.

Version 1.0

DOCUMENT TRACKING

18‐Jan‐19

TBD ‐ Future Development

Division 01 ‐ Coordination

 Compliance

TBD ‐ Future Development

LESSONS LEARNED TOPICS

SDD Lessons Learned

ACTIVE READING FILE:                                                                                                                         
FY19 ‐ Sustainable Design Lessons Learned Checklist (See Additional TABS).                                                                    

The enclosed SDD Summary Checklist will be completed on each project by the Project Technical Lead or by the 

assigned Project Manager.  Contact the HQUSACE Proponent for active EXCEL FILE for use on projects.  These 

lessons learned topics have been captured during the Army's SDD Validation Visits which are conducted 

annually (FY17 and FY18 combined), published in this Lessons Learned Checklist, current as of January 2019.  

SUMMARY CHECKLIST

ENGINEERING & CONSTRUCTION CoP CHECKLIST
VERSION 1.00 CoP SUSTAINABLE DESIGN & DEVELOPMENT

Jan‐19 LEAD ZENOVIA WILCOX
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ENGINEERING & CONSTRUCTION CoP CHECKLIST

VERSION 1.00

Jan‐19

CoP

LEAD

SUSTAINABLE DESIGN & DEVELOPMENT

ZENOVIA WILCOX

PROJECT NAME

The checklist below summarizes the Top 10 issues identified by this Community of Practice as "things we can't 

get wrong." The list was generated by input from the entire CoP.  Use this checklist as a way to validate that 

each issue has been addressed and when (QC for in‐house, QA for DB, ITR for all). 

PROJECT INFORMATION

In House DBB

3rd PARTY RATING TOOL

PN NUMBER

CONTRACT NUMBER

LOCATION

ACQUISTION STRATEGY

LESSONS LEARNED TOPICS

Technical Lead Signature:    

or                                               

PM Signature:

 Compliance

TBD ‐ Future Development

TBD ‐ Future Development

SDD Lessons Learned

Division 01 ‐ Coordination

HIGH LEVEL RISK SUMMARY: 

Sustainable Design Checklist Page  ___ of ____
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PROJECT INFORMATION

ENGINEERING & CONSTRUCTION CoP CHECKLIST
VERSION 1.00 CoP SUSTAINABLE DESIGN & DEVELOPMENT

Jan‐19 LEAD

ACQUISTION STRATEGY In House DBB

SUBMITTAL

RISK and RISK MITIGATION STRATEGY

PROJECT NAME

PN NUMBER

CONTRACT NUMBER

ZENOVIA WILCOX

Utilize this page to annotate issues or concerns or risk.  The second page is intended to be a working document. 

Detailed Risk Identification should be transferred to the Project Risk Register. 

Technical Lead  Signature:    

or                                                

PM Signature:

Issue / Concern / Risk

Annotate any issues  that need to be addressed or risk that have been identified and mitigation stategy should be developed.  

Issue / Concern / Risk

Remarks

PREFINAL DESIGN PHASE

Remarks

INITIAL DESIGN PHASE

Annotate any issues  that need to be addressed or risk that have been identified that would prevent the project from achieving 

sustainability policy objectives.

Annotate any issues  that need to be addressed or risk that have been identified and mitigation stategy should be developed.  

Remarks

PRELIMINARY DESIGN PHASE

Issue / Concern / Risk

Sustainable Design Checklist Page  ___ of ____
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E&C CoP CHECKLIST ‐ DATA SHEET

VERSION 1.00

Jan‐19

CoP SUSTAINABLE DESIGN & DEVELOPMENT

LEAD ZENOVIA WILCOX

Description 

Utilize a Sustainable Design and Development ‐ Lessons Learned Checklist on the project.  Identify special areas or 

technical areas that need detailed coordination to ensure sustainable features are properly identified and coordinated 

with other functional offices such as Project Management, Contracting and Construction.

1 SUSTAINABLE DESIGN & DEVELOPMENT ‐ LESSONS LEARNED SHEET

Stage of Design

Low Impact Development requirements incorporated into the project. Sustainable features incorporated in the 

design IAW UFC 1‐200‐02. Regional energy features addressed in the design.  Daylighting and passive features 

addressed. HVAC, Solar PV, LID selection requirements effectively incorporated and documented.

New Technologies if included have been sufficently designed, documented in drawings, specifications, and 

design analyisi to to demonstrative effectiveness in application, operation and maintenance. 

Sustainable Design Policy Objectives should be outlined in the PMP.

ISSUE

Sustainability POC for the project should be designated in the PMP.  This Sustainability POC is responsible for 

ensuring SDD Policy requirements are understood, coordinated on the project and project registered for Third‐

Party Compliance (if applicable based on UFC 1‐200‐02).

Implementation plan and approach to meet requirements of UFC 1‐200‐02 documented in the Design Analysis.

Energy Modeling completed in accordance with UFC 1‐200‐02, calculations and results documented in the 

Design Analysis to demonstrate compliance.

Commissioning Plan,  Stormwater Management Plan, LEED Implementation Plan developed.  Copy included in 

the Design Analysis.

    SRM projects have reviewed UFC 1‐200‐02 and are complying with applicable sustainable requirements      

based on the scope of the project.  Even if compliance thresholds don't require third‐party reporting.

Review the Technical 

Checklist below at the 

Stage of Design indicated 

in this table.

Life Cycle Cost Analysis  has been completed in accordance with UFC 1‐200‐02 and results documented in the 

Design Analysis to demonstration compliance. and Energy Record Card completed and submitted to the PM; 

copy included in the Design Analysis as an "Attachment".

Green Procurement related FAR Clauses have been identified and coordinated with Contracting. Affirmative 

Certificates for Bio‐based materials and Recovered Content are included in the specifications to meet 

requirements of UFC 1‐200‐02.

Energy Star related requirements incorporated into the specifications.

Lessons Learned ‐ Technical Checklist
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APPLICABILITY

X

Contracts requiring 

USDA listed 

categories: cleaners, 

linens, etc

X

Contracts requiring 

EPA listed categories: 

constr products, 

landscaping 

products, etc.

X

Contractor operated  

Gov't Owned or 

Leased Facilities.

X

Contracts requiring 

delivery of ozone‐

depleting substances

X

Use of ENERGY STAR 

Products or FEMP 

designated products

X
Government Review 

of AE Deliverables

Bio‐based materials: ensure applicable FAR Clauses are cited in the Contract and 

Technical Specifications: FAR 52‐223‐1 Biobased Product Certification  & FAR 52‐223‐

2 Affirmative Procurement of Biobased Products under Service and Construction 

Contracts 

E&C CoP CHECKLIST ‐ DATA SHEET

VERSION 1.00 CoP SUSTAINABLE DESIGN & DEVELOPMENT

Jan‐19 LEAD ZENOVIA WILCOX

Sustainable Acquistion Requirements must be properly identified to meet federal mandates related to energy and sustainability

Stage of Design

Review the Technical Checklist below at the 

Stage of Design indicated in this table.

Technical Checklist

ISSUE

2 DIVISION 01 COORDINATION

Description 

Division 01 specification sections must be properly coordinated with all technical specifications.  Identify coordination issues that must 

have input from other functional offices such as Construction; Contracting; Project Management; Safety.

Concerns

Waste Reduction Program: Ensure FAR Clause 52‐223‐10 is included in for Contractors 

who operate government‐owned or leased facilities and all solicitations and contracts 

for support services at Gov't Owned or Operated facilities.

Ozone Depeting Substances: Ensure FAR 52‐223‐11 is included in as a requirements 

for contracts requiring ozone‐depleting substances and hydroflorcarbons (e.g. 

refrigeration equipment, AC equipment, clean agent fire supression systems, etc.) 

Include reference to EPA SNAP Program for substitute substances.

Energy Efficiency: Ensure FAR Clause 52‐223‐15 is included in contracts requiring the 

delivery of Energy consuming products are energy efficient. 

QA ‐ Design Review requirements have been developed and clearly delineated in 

Division 01. 

Recovered Material: Ensure applicable FAR Clauses are cited in the Contract and 

Technical Specifications: FAR 52‐223‐4 Recovered Materials Certification  & FAR 52‐

223‐9 Estimate of Percentage of Recovered Materials Content for EPA Designated 

Items and FAR 52‐223‐17 Affirmative procurement of EPA Designated Items in Service 

and Construction Contracts.
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E&C CoP CHECKLIST ‐ DATA SHEET

VERSION 1.00 CoP SUSTAINABLE DESIGN & DEVELOPMENT

Jan‐19 LEAD ZENOVIA WILCOX

All new facilities under 5000 SF , including additions, sustainment and moderization 

work must comply based on scope IAW UFC 1‐200‐02.

3 COMPLIANCE

Description 

Perform Quality Control processes on the construction specifications package at 35%, 65% and 95% Phases.

Concerns

Quality Control is an important aspect of reducing errors, oversights and omissions. 

Stage of Design

Review the Technical Checklist below at the 

Stage of Design indicated in this table.

Technical Checklist

ISSUE

All new facilities which exceed 5000 SF must track HPSB Guiding Principles IAW UFC 1‐

200‐02.

Each Renovation in an existing building which exceed 5000 SF with a cost greater than 

$3M and estimated replacement cost of 50% must track HPSB Guiding Principles IAW 

UFC 1‐200‐02.

All new facilities which exceed 5000 SF and with construction cost greater than $3M 

must meet Third Party Certification.

65% Phase ‐ Preliminary Specification Coordination Form was reviewed and 

completed. Basis of Design captured in the Design Analysis

   All BCOES Comments related to projects specifications have been addressed.

   All ITR comments related to the project specifications have been answered.

95% Phase ‐ Final Sustainability Lessons Learned Checklist completed. Copy included as 

an attachment in the Design Analysis.


	SDD_LLChecklist Template v1.0_CoverPage
	SDD_LLChecklist Template v1.0_SummaryPage1-2
	SDD_LLChecklist Template v1.0_TAB 1 LessonsLearned
	SDD_LLChecklist Template v1.0_TAB 2 Division 01
	SDD_LLChecklist Template v1.0_TAB 3 Compliance

