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SECTION 23 08 00.01 

DVA/USACE PROJECTS COMMISSIONING OF HVAC SYSTEMS 

 

SPEC WRITER NOTES: 
For Projects with USACE as the Design 
and/or Construction agent, use this 
specification section 23 08 00.01 in lieu 
of specification section 23 08 00. Also, 
coordinate with the USACE PM for 
applicable UFGS GENERAL REQUIREMENTS 
sections. 
 
Delete between // --- // if not 
applicable to project. Also delete any 
other item or paragraph not applicable in 
the section and renumber the paragraphs. 
The spec writer shall review the Physical 
Security Design Manual for VA Facilities 
to determine and include in this section 
any Mission Critical or Life Safety 
requirements called out. 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 23.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00.01 DVA/USACE Projects GENERAL COMMISSIONING 

REQUIREMENTS.  The commissioning process, which the Contractor is 

responsible to execute, is defined in Section 01 91 00.01 DVA/USACE 

Projects GENERAL COMMISSIONING REQUIRMENTS.  A Commissioning Agent 

(CxA) appointed by the Government and Commissioning Manager (CxM) as 

indicated in Section 01 91 00.01 DVA/USACE Projects GENERAL 

COMMISSIONING REQUIRMENTS will manage the commissioning process. 

1.2 RELATED WORK 

A. UFGS GENERAL REQUIREMENTS sections 
B. Section 01 91 00.01 DVA/USACE Projects GENERAL COMMISSIONING 

REQUIREMENTS 

C. UFGS Section 01 33 00 SUBMITTAL PROCEDURES 
1.3 SUMMARY 

A. This Section includes requirements for commissioning the Facility 

exterior closure, related subsystems and related equipment.  This 
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Section supplements the general requirements specified in Section 01 91 

00.01 DVA/USACE Projects GENERAL COMMISSIONING REQUIREMENTS. 

B. Refer to Section 01 91 00.01 DVA/USACE Projects GENERAL COMMISSIONING 

REQUIREMENTS for more details regarding processes and procedures as 

well as roles and responsibilities for all Commissioning Team members. 

1.4 DEFINITIONS 

A. Refer to Section 01 91 00.01 DVA/USACE Projects GENERAL COMMISSIONING 

REQUIREMENTS for definitions.   

1.5 COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 23 is part 

of the construction process. Documentation and testing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel in accordance with the requirements of Section 01 91 00.01 

DVA/USACE Projects GENERAL COMMISSIONING REQUIRMENTS and of Division 

23, is required in cooperation with the DVA/USACE and the CxA and CxM..   

B. The Facility exterior closure systems commissioning will include the 

systems listed in Section 01 91 00.01 DVA/USACE Projects GENERAL 

COMMISSIONING REQUIREMENTS: 

1.6 SUBMITTALS 

A. The commissioning process requires review of selected Submittals that 

pertain to the systems to be commissioned.  The CxA will provide a list 

of submittals that will be reviewed by the CxA and CxM.  This list will 

be reviewed and approved by the VA prior to forwarding to the 

Contractor.  Refer to UFGS Section 01 33 00 SUBMITTAL PROCEDURES for 

further details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00.01 DVA/USACE 

Projects GENERAL COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 CONSTRUCTION INSPECTIONS 

A. Commissioning of HVAC systems will require inspection of individual 

elements of the HVAC systems construction throughout the construction 

period.  The Contractor shall coordinate with the CxA and CxM in 

accordance with Section 01 91 00.01 DVA/USACE Projects GENERAL 

COMMISSIONING REQUIRMENTS and the Commissioning plan to schedule HVAC 

systems inspections as required to support the Commissioning Process. 
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3.2 PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing.  The CxM will 

prepare Pre-Functional Checklists to be used to document equipment 

installation.  The Contractor shall complete the checklists.  Completed 

checklists shall be submitted to the DVA/USACE, CxA, and CxM for 

review.  The CxM and CxA may spot check a sample of completed 

checklists.  If the CxM and CxA determine that the information provided 

on the checklist is not accurate, the CxM will return the marked-up 

checklist to the Contractor for correction and resubmission.  If the 

CxM and CxA determine that a significant number of completed checklists 

for similar equipment are not accurate, the CxM in coordination with 

CxA will select a broader sample of checklists for review.  If the CxM 

and CxA determine that a significant number of the broader sample of 

checklists is also inaccurate, all the checklists for the type of 

equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00.01 DVA/USACE Projects GENERAL 

COMMISSIONING REQUIREMENTS for submittal requirements for Pre-

Functional Checklists, Equipment Startup Reports, and other 

commissioning documents. 

3.3 CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 23 shall be 

scheduled and documented in accordance with UFGS GENERAL REQUIREMENTS 

sections.  All testing shall be incorporated into the project schedule.  

Contractor shall provide no less than 7 calendar days’ notice of 

testing.  The CxM will witness selected Contractor tests at the sole 

discretion of the CxM and CxA.  The CxA and other Government 

representative(s) may choose to participate in some or all the testing 

procedures as observers.  Contractor tests shall be completed prior to 

scheduling Systems Functional Performance Testing.   

3.4 SYSTEMS FUNCTIONAL PERFORMANCE TESTING:   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The CxM will prepare final and detailed Systems Functional 

Performance Test procedures for review and approval by the CxA and COR.  
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The Contractor shall review and comment on the tests prior to approval.  

The Contractor shall provide the required labor, materials, and test 

equipment identified in the test procedure to perform the tests.  The 

CxM will witness and document the testing.  The Contractor shall sign 

the test reports to verify tests were performed.  See Section 01 91 

00.01 DVA/USACE Projects GENERAL COMMISSIONING REQUIREMENTS, for 

additional details. 

3.5 TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the COR, VA Resident Engineer, and CxM.  Provide 

competent, factory authorized personnel to provide instruction to 

operation and maintenance personnel concerning the location, operation, 

and troubleshooting of the installed systems.  Contractor shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 91 00.01 DVA/USACE Projects GENERAL 

COMMISSIONING REQUIRMENTS.  The instruction shall be scheduled in 

coordination with the COR and VA Resident Engineer after submission and 

approval of formal training plans.   Refer to Section 01 91 00.01 

DVA/USACE Projects GENERAL COMMISSIONING REQUIREMENTS and Division 23 

Sections for additional Contractor training requirements. 

----- END ----- 

 

 


